| .Cfﬂty of Glens Falls

Telephone: [518] 761-3800 ¢ Fax: (518] 761-0234 * www.cityofglensfalls.com

October 27, 2003

Larry D’ Andrea

EPA Brownfields Project Officer
EPA Region 2

290 Broadway, 18" Floor

New York, NY 10007

Re:  City of Glens Falls, NY Assistance ID # BP98228901-0

Brownfields Assessment Demonstration Pilot: Quarterly Progress Report #12 for
FFQ Ending 9/30/03

Dear Mr. D’ Andrea:

Enclosed please find Quarterly Report #12 for the City of Glens Fall “Warren Stre=t Corridor
Brownfield Program”, for the Federal Fiscal Quarter ending September 30, 2003. Copies of the
updated/editcd Fact Sheet and Site Profiles are also enclosed.

The City has continued to move the program forward within this period. In mid August, the City
received final comments from the EPA on the Phase II work plans which were originally
submitted in March of this year. These comments were addressed in an addendum letter on
August 18, 2003. In eariy September 2003, the City received first verbal, and then written
approval of the work plans. As a result, the Phase II activities were initiated.

Prior to starting the field work, owners of the sites were provided with Phase 1I access
agreements. These agreements were signed by the owners of 36 Elm Street and 107-117 Warren
Street. The owner of 20 Elm Street opted not to continue to participate in the program.

The subsurface investigation components of the Phase II programs at both participating sites
were initiated during the last week of September 2003. Groundwater sampling, sludge, and tank
sand sampling, as well as the 36 Elm Street asbestos review were completed during the first two
weeks of October 2003. CHA is currently awaiting the laboratory data associated with the field
activities, and will be issuing the Phase II reports in early November 2003.

To address the fact that the owner of 20 Elm Street has elected not to continue to participate in
the program, CHA and the City of Glens Falls have supplied Mr. Peter Kudan, the owner of 19-
23 Haskell Avenue, with an access agreement to complete a Phase I ESA of his property. This
property is a former industrial facility currently used as a warehouse that is within the original
Warren Street Corridor, and was 1dentified as a high priority site during the screening phase of
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the projéct. For personal reasons, Mr. Kudan originally elected not to participate in the
Brownfield program. However, he is now interested in selling the property. We will keep you

and your staff appraised of the progress regarding this new site during the course of this current
fiscal quarter. '

Finally, at this time, the City of Glens Falls requests a second “no-cost” time extension through
April 1, 2004. This request can be attributed to the time associated with multiple revisions to the
Phase II work plans, and to recent property owner access constraints.

Please do not hesitate to contact this office if you have any questions or concerns regarding this
letter, the enclosed Quarterly Report, or the request cited above. Thank you very much for your
on-going assistance.

Sincerely,

Loy <

Roy ¥/ Thomas
Brownfields Coordinator

cc: Lya Theodoratos
Benny Hom
Carol Hemington w/o enclosure
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1.0

Brownfields Assessment Demonstration Pilot

ASSISTANCE ID No. BP98228901-0

QUARTERLY PROGRESS REPORT # 12
7/1/03 through 9/30/03

City of Glens Falls Warren Street Corridor

Program Progress

1.1 Modifications to the Work Plan

There were no substantive modifications to the Work Plan during this reporting
period. However, at this time, the City of Glens Falls requests a second “no-cost”
time extension through April 1, 2004. This request can be attributed the need for
multiple revisions to the Phase II work plans, and to recent property owner access
constraints. .

The first “no-cost” time extension request was put forth in the quarterly submission
for the period ending March 31, 2002. The City requested the first extension as a
result of the selection of a professional consultant, Clough Harbour Associates, LLP
(CHA). :

1.2 Status of Activities During Reporting Period

A. Community Involvement Activities:

The City established and has maintained the Brownfields Team which was developed
by City officials and the City’s consultants. The Team includes neighborhood and
community-wide representation. The Brownfields Team first met on February 12,
2002, and has met a total of eight times since its inception.

One meeting was held during this reporting period on September 29, 2003. During

_this meeting, representatives from The City of Glens Falls and CHA presented a

summary of preliminary activities, and a summary of the Phase II ESA process and
preliminary Phase II results. Next the activities that would complete the project under
the current grant were discussed.

City of Glens Falls: Warren St. Corridor Brownfield Program
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During this meeting, the team was also informed that the City of Glens Falls was
successful in obtaining a Fiscal Year 2003 EPA grant for the Elm Street-Hudson
River Corridor. The possibility of filing a New York State Brownfield Grant
Application for the 36 Elm Street property was also discussed.

The September 20, 2003 meeting was well attended and all present were in general
concurrence with the actions that have been taken during the course of the project.

It should also be noted that a Citizen Participation plan for the project was completed
and that it is on file at the Crandall Library and in the City’s Community
Development Office along with the Phase II project plans and related correspondence.

. Site Activities

The draft Work Plan & Sampling Plan, Quality Assurance Project Plan (QAPP),
Citizen Participation Plan and Health & Safety Plan were submitted to EPA for
review on March 21, 2003. These plans addressed work to be completed at 107-117
Warren Street, 20 Elm Street, and 36 Elm Street. EPA comments on the Work Plan
& Sampling Plan and the QAPP were received in a letter dated May 21, 2003. The
City’s response to the comments was sent to EPA for review and approval on June
23, 2003.

The City received final comments from the EPA on the work plans in a letter dated
August 12, 2003. - These comments were addressed in an addendum letter on August
18, 2003. In early September, 2003 the City received first verbal, and then written
approval of the work plans. As a result, the Phase II activities were initiated.

Prior to starting the field work, owners of the sites were provided with Phase II access
agreements. These agreements were signed by the owners of 36 Elm Street and 107-
117 Warren Street. The owner of 20 Elm Street opted not to continue to participate in
the program. '

The subsurface investigation components of the Phase II programs at both
participating sites were initiated during the last week of September 2003.
Groundwater sampling, sludge, and tank sand sampling, as well as the 36 Elm Street
asbestos review were completed during the first two weeks of October 2003. CHA is
currently awaiting the laboratory data associated with the field activities, and will be
issuing the Phase II reports for the sites during November of 2003.

To address the fact that the owner of 20 Elm Street has elected not to continue to
participate in the program, the City of Glens Falls has supplied Mr. Peter Kudan, the
owner of 19-23 Haskell Avenue, with an access agreement to complete a Phase I ESA
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of his property. This property is a former industrial facility currently used as a
warehouse. This site is within the original Warren Street Corridor and was identified
as a high priority site during the screening phase of the project. Mr. Kudan originally
elected not to participate in the Brownfield program. However, he is now currently
interested in selling the property.

C. Brownfields Program Activities (travel, meetings):

None, in this reporting period.

D. Non-Grant Brownfields Activities:

To date, there have been no non-grant brownfield activities initiated within the
Warren Street Corridor. As noted above, however, the City will likely be filing a
State Brownfield Grant application to facilitate the further investigation and
remediation of the 36 Elm Street property.

As noted in prior quarterly reports, the City has completed the redevelopment of a site
directly adjacent to City Hall, known as the “City Hall Project”, in the downtown
Three Squares Historic District, under the NYSDEC Brownfields program.

The City is also re-developing Brownfields acreage owned by the City (known as
Veteran’s Field) located in the Town of Queensbury off Luzerne Road into a light
industrial/technical park.

E. Current Status
CHA is currently in the process of preparing the Phase II ESA reports for 36 Elm

Street and 107-117 Warren Street. These Reports will be completed in November
2003.

1.3  Site Specific Products
A. Preparation of response to EPA comments on the Work Plan & Sampling Plans and
was completed and sent to EPA on August 18, 2003: This product took roughly 16

hours to prepare.

B. Access agreements were prepared for the Phase II activities in September of 2003:
This effort took approximately eight hours to complete.

City of Glens F alls Warren St. Corridor Brownfield Program
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1.4 Problems Encountered/Assistance Needed

No significant problems were encountered during this reporting period. Final EPA
comments on the Phase II Work Plan & Sampling Plan and the QAPP were received
and a response to the comments was drafted and submitted to EPA for review and
approval which was obtained in early September of 2003.

In mid September, it became evident that the owner of the property at 20 Elm Street
no longer wanted to participate in the Brownfield Program. As a result, and as stated
above, the City has initiated conversations with the owner of the site at 19-23
Haskell Avenue. The first step with respect to this site would be to complete a Phase
I ESA relative to this property.

2.0  Schedule and Budget Status

2.1 Schedule / Percent Complete.

The table provided below presents the schedule/percent complete.

~* Scheduleof ' | - Original Time Frame, *. Anticipated Time Fréﬁxje, as| Percent
~ Task/Milestones -~ | ‘developed August, 2000 ‘. " of June, 2003.- - Complete
Form BF Team Oct. - Dec. '00 Dec. '01 - Jan. '02 100%
RFP - consultant (not included) Aug. '01 - Dec. '01 100%
Site Inventory Jan. '02 - Apr.'02 100%
Identify sites Oct. - Dec. '00 Apr. '02 - Jul. '02 100%
Prioritize Sites Jan. - Mar. '00 May '02 - Jul. '02 100%
Site Assessments Apr. - Dec. '01 Sept. '02 — Jan. '04 70%
(4) Phase [ &
(3) Phase I1
End Use Planning Jun. '01 - Jun. '02 Dec. '02 - March. '04 5%
Community
Involvement
CI Plan Oct. '01 Feb. 03 100%
Meetings Oct. '00 - Sept. '02 ~monthly 90%
Newsletter (1/4y) Dec. '00 - Sept. '02 Not yet determined 0%
Other: Website Oct. '00 - Sept. '02 Not yet determined 0%
Reports
Quarterly Beginning Dec. '00 Dec. '00 — Dec. ‘03 Current
Annual FSR Sept. '01 & Sept. '02 Sept. '01 & Sept. '02, 75%
Final Report Sept. '02 Apr. ‘04 5%
Deliverables
QA/QC Generic Dec. '00 Final Submission — August 100%
‘03
Site Sampling Plan Mar., Jun., Sept. '01 Final Submission — August 03 100%
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As suggested in the preceding table, an initial delay was experienced during the
course of this project, however, said delay can largely be associated with contractual

matters and the time that it took to advertise for and retain a consultant.

Since the

consultant has been under contract, the project has largely been on schedule.

As stated in Section 1.1 of this report , at this time, the City of Glens Falls requests a

second “no-cost” time extension through April 1, 2004.

This request can be

attributed to the need for multiple revisions to the Phase II work plans, and to the
referenced property owner access constraints.

2.2 Funds Expended.

A summary of the funds expended as of the close of this reporting period is provided
in the table which follows.

Summary of Expenses by Category (Reporting Period: 7/1/03 — 9/30/03)

Budget Approved - " Previous . |- Quarter. | Cumulative |. Budget

Category | ‘Budget . ) Exi)gnse " Expense | ' Expense ‘Bal;;‘lxlc’ej N
Personnel $20,000.00 $ 9,239.75} $ 1,177.50f $10417.25 $9,582.75
Fringe Benefits| $ 6,000.00 - - - $ 6,000.00
Travel $ 7,000.00 $3,365.88 - $ 3,365.88 $3,634.12
Equipment - - - - -
Supplies $ 2,000.00 - - - $ 2,000.00
Contractual $ 165,000.00] $120,494.00| $ 14,202.99| $134,696.99| $ 30,303.01
Other - - - - -
Total $ 200,000| $133,099.63| $15,380.49| $ 148,480.12| $51,519.88

Note: It is understood that the City will provide supplemental financial data for
the final report.

2.3 Budget Projection

The City has continued to move the program forward within this period. Significant
budget modifications are not proposed at this time. The City and its consultant have
developed a refined budget projection for the Phase II activities based upon Phase II
investigation costs as they relate to the approved Phase II Work Plan and QAPP.
The projected cost of these activities fall well within the budget balance stated

above.
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REQUEST FOR ADVANCE

OR REIMBURSEMENT

(See Instructions on back)

OMB APPROVAL NO

0348-0004

PAGE 1

OF 2

2 PAGES

TYPE OF
PAYMENT
"REQUESTED

a. “X" one or both boxes

[J AbvANCE (X REIMBURSE-
MENT

b. “X" the applicable box

O FANAL [X] PARTIAL

X casH

2. BASIS OF REQUEST

(] AccruAaL

3. FEDERAL SPONSORING AGENCY AND ORGANIZATIONAL ELEMENT
TO WHICH TIS REPORT IS SUBMITTED

U. S. Environmental Protection Agency

4. FEDERAL GRANT OR OTHER
IDENTIFYNG NUMBER ASSIGNED
BY FEDERAL AGENCY

US EPA #BP98228901-1

#10

5. PARTIAL PAYMENT REQUEST
NUMBER FOR THIS REQUEST

6 EMPLOYER IDENTIFICATION

NUMBER

14-6002198

7 RECIPIENT'S ACCOUNTNUMBER | 8.

OR IDENTIFYING NUMBER

PERIOD COVERED B THIS REQUEST

July 1, 2003

FROM (Month, day, year)

TO (Month, day, year)

September 30, 2003

9. RECIPIENT ORGANIZATION

Name- City of Glens Falls

Number
and Street: City Hall, 42 Ridge street

City, State
and ZIP Code: Glens Falls, NY 12081

Name:

Number
and Street:

City, State
and ZIP Code:

10. PAYEE (Where check 1s to be sent if different than ttem 9)

COMPUTATION OF AMOUNT OF REIMBURSMENTS/ADVANCES REQUESTED

11.
(a) (b) (c
PROGRAMS/FUNCTIONS/ACTIVITIES b Personnel Personnel Travel Contractual TQTAL
a. Total Program (As of date) $10,417.25 $3,365.88 $.134,696.99 $ 148,480.12
outlavs to date
b. Less: Cumulative program income - - - -
¢. Net program outlays (Line a minus line b) $10,417.25 $ 3,365.88 $ 134,696.99 $ 148,480.12
d. Estimated net cash outlays for advance ) ) ) i
period
e. Total (Sum of lines ¢ & d) $10,417.25 $3,365.88 $ 134,696.99 $148,480.12
f. Non-Federal share of amount on line e - - - .
g- Federal share of amount on line e $10,417.25 $3,365.88 $ 134,696.99 $ 148,480.12
h. Federal payments previously requested $9,239.75 $3,365.88 $ 120,494.00 $133,099.63
1. I;;::lee;la)l share now requested (Line g minus $1,177.50 ) $ 14,202.99 $15,380.49
j- Advances required by 1* month
month, when requested by
Federal grantor agency for 2™ month
use n making
) prescheduled advances 3™ month
12. ALTERNATE COMPUTATION FOR ADVANCES ONLY
a. Estimated Federal cash outlays that will be made during period covered by the advance $
b. Less: Estimated balance of Federal cash on hand as a beginning of advance period
c. Amount requested (Line a minus line b) $

AUTHORIZED FOR LOCAL REPRODUCTION

(Continued on Reverse)

STANDARD FORM 270 (Rev 7-97)

Prescribed by OMB Circulars A-102 and A-110




13. CERTIFICATION

I certify that to the best of my
knowledge and belief the data on
the reverse are correct and that all
outlays were made in accordance

with the grant conditions or other
agreement and that payment 1s due
and _has not been previously
requested

Robert A. Regan, Mayor

SIGNATURE OR AUTHORIZED CERTIFYING OFFICIAL DATE REQUEST
SUBMITTED
/it 4. I r2/30/o3
TYPED OR PRINTED NAME AND TITLE TELEPHONE (AREA CODE,

NUMBER, EXTENSION)

518-761-3804

This space for agency use

Project (0348-0004), Washington, DC 20503

Public reporting burden for this collection of information is estimated to average 60 minutes per
response,_ including time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information.
comments regarding the burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT
AND BUDGET. SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

Send

: INSTRUCTIONS
Please type or print legibly. Items 1, 3, 5,9, 10, 11e, 11f, 11g, 111, 12 and 13 are self-explanatory; specific
’ Instructions for other items are as follows:

Item Entry

" Item Entry

2 Indicate whether request is prepared on cash or accrued
expenditure basis. All requests for advances shall be prepared on
a cash basis.

4 Enter the Federal grant number, or other identifying
number assigned by the Federal sponsoring agency. If the
advance or reimbursement is for more than one grant or other
agreement, insert N/A; then, show the aggregate amounts. On a
separate sheet, list each grant or agreement number and the
Federal share of outlays made against the grant or agreement.

6 Enter the employer identification number assigned by the
U.S. Internal Revenue Service, or the FICE (institution) code if
requested by the Federal agency.

7 This space is reserved for an account number or other
identifying number that may be assigned by the recipient.

8 Enter the month, day, and year for the beginning and
ending of the period covered in this request. If the request is for
an advance or for both an advance and reimbursement, show the
period that the advance will cover. If the request is for
reimbursement, show the period for which the reimbursement is
requested.

Note: The Federal sponsoring agencies have the option of
requiring recipients to complete items 11 or 12, but not both.
Item 12 should be used when only a minimum amount of
information is needed to make an advance and outlay
information contained in item 11 can be obtained in a timely
manner from other reports.

11 The purpose of the vertical columns (a), (b), and (c) is to
provide space for separate cost breakdowns when a project has
been planned and budgeted by program, function, or activity. If
AUTHORIZED FOR LOCAL REPRODUCTION

(Continued on Reverse)

additional columns are needed, use as many additional forms as
needed and indicate page number in space provided in upper
right; however, the summary totals of all programs, functions, or
activities should be shown in the "total" column on the first

page.

l1la Enter in "as of date,” the month, day, and year of the
ending of the accounting period to which this amount applies.
Enter program outlays to date (net of refunds, rebates, and
discounts), in the appropriate columns. For requests prepared on
a cash basis, outlays are the sum of actual cash disbursements
for goods and services, the amount of indirect expenses charged,
the value of in-kind contributions applied, and the amount of
cash advances and payments made to subcontractors and
subrecipients. For requests prepared on an accrued expenditure
basis, outlays are the sum of the actual cash disbursements, the
amount of indirect expenses incurred, and the net increase (or
decrease) in the amounts owed by the recipient for goods and
other property received and for services performed by
employees, contracts, subgrantees and other payees.

11b Enter the cumulative cash income received to date, if
requests are prepared on a cash basis. For requests prepared on
an accrued expenditure basis, enter the cumulative income
earned to date. Under either basis, enter only the amount
applicable to program income that was required to be used for
the project or program by the terms of the grant or other
agreement.

11d  Only when making requests for advance paymenté, enter
the total estimated amount of cash outlays that will be made
during the period covered by the advance. ’

13 Complete the certification before submitting this request.

STANDARD FORM 270 (Rev. 7-97)
Prescribed by OMB Circulars A-102 and A-110



Industry Business

City of Glens Falls, New York
Brownfields Assessment Demonstration Pilot

U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

Program Information

The EPA Brownfields Economic Redevelopment Initiative is designed to empower States, communities, and other
stakeholders in economic redevelopment to work together in a timely manner to prevent, assess, safely clean up,
and sustainably reuse brownfields. A brownfield is an abandoned, idled, or under-used industrial or commercial
facility where expansion or redevelopment is complicated by real or perceived contamination. Since 1995, EPA has
funded more than 300 Brownfields Assessment Demonstration Pilots, at up to $200,000 each, enabling localities to
clarify environmental contamination issues in order to facilitate redevelopment. Pilot funds are for site assessment,
reuse planning and related community involvement. EPA Region 2 provides direct support to the States, Tribes,
counties, municipalities, and communities of New York, New Jersey, Puerto Rico and the US Virgin Islands as they
continue to seek new methods to promote site assessment, environmental cleanup, and redevelopment.

I. Overview

In May 2000, the U.S. Environmental Protection Agency (EPA) selected the City of Glens Falls,
New York, to receive a Brownfields Demonstration Assessment Pilot grant. Glens Falls is a
small city (approximately 15,000 residents and 3.9 square miles) located in upstate New York
along the Hudson River in Warren County. Its proximity to the forest-rich Adirondacks makes it
a gateway to the Adirondack region. The City’s location has also made it a major supplier of
paper and the site of manufacturing industries such as cement processing, textiles, metal
fabrication, lumber, pulp, and paper mills for more than a century.

However, over the past 40 years, many of these manufacturing properties have been
abandoned and vacated as international competition, increased automation, and large-scale
price reductions resulted in factory closings and lost jobs. During the past few decades, Glens
Falls has seen a large shift of population and industry out of the community. Population has
fallen by almost a thousand people per decade while surrounding towns have grown rapidly.

Glens Falls’ Warren Street Corridor, and its surrounding neighborhood, has been particularly
hard hit by these losses and has a poverty rate of 20.4 percent. In addition, the numerous
brownfields in the area have not only blighted the neighborhood but have also decreased local
investment and local pride. To reverse these conditions, Glens Falls identified the Warren
Street Corridor as a primary target for economic revitalization. Warren Street is a major
gateway to the City of Glens Falls and is also a primary route through one of the City’s poorest
areas.

The City’s brownfields program has identified brownfields areas which may require remediation,
and are slated for cleanup and reuse activities using funds leveraged from public and private
sources. Through discussions held by local development officials and neighborhood groups, it
has been determined that the assessment and redevelopment of the Warren Street Corridor
has the highest priority of the areas, and as a result will become the focus of the Brownfields
Pilot.
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Other brownfields work that is currently being performed by the City outside of the Brownfields
Pilot Program includes the redevelopment of a site directly adjacent to City Hall, in the
downtown Three Squares Historic District. This work is being performed under the NYSDEC
Brownfields program. The City is also redeveloping brownfields acreage owned by the City
(known as Veteran's Field) and located in the Town of Queensbury, into a light
industrial/technical park.

In order to address the City’s brownfield sites outside of the Warren Street Corridor and the
Brownfields Pilot Program, Glens Falis has partnered with numerous groups and agencies. For
example, the City has recently received $31,500 in funding from the New York Department of
Environmental Conservation (DEC) to investigate one of the brownfields outside of the Warren
Street Corridor. Additionally, investigation of a landfill contaminated with polychlorinated
biphenyls (PCB) will be funded by the City and DEC. Other groups with whom the City may
form partnerships include the Feeder Canal Alliance, a non-profit citizen organization founded
in 1987 to preserve and enhance the Feeder Canal, the U.S. Department of Housing and Urban
Development (HUD), the Warren County Planning Department, and the Adirondack Regional
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As part of Glens Falls’ overall plans or both economlc and community
brownfields strategy seeks to reclaim older abandoned and underutilized industrial SItes for a
variety of productive uses including industrial development, commercial development, and
public open space. Glens Falls’ brownfields program is carried out by the City’s Economic
Deveiopment Department.
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The Warren Street Corridor project will soon become part of a larger plan that is currently being
developed by the City. The city-wide Master Plan will incorporate all of the City’s brownfields
redevelopment efforts and will involve public forums to shape the final goals and objectives of
the City’s brownfields program and to develop specific plans of action. The focus of the Master
Plan is business recruitment and downtown revitalization. According to City officials involved
with the draft Master Plan, the Warren Street Corridor is a prime area targeted for new
business and development.

One of the City’s first activities under the Pilot was the formation of a Brownfields Team to
assist the project director with resource coordination, activity planning, and program
implementation. The Brownfields Team consists of representatives from city and county
economic development groups, state environmental officials, businesses, local banking and real
estate officials, and other members of the public affected by brownfield sites.

Community Involvement

The City has already developed strong ties with various community groups under the existing
redevelopment programs. As one of the first tasks, the City intends to increase the amount of
community involvement under the Pilot through the implementation of a Community
Involvement Plan (CIP). The objective of the CIP is to identify, organize, and involve the
affected communities and citizens in the site selection, assessment, and cleanup process. To
educate and inform the public on the City’s brownfields progress, the CitywvH-r:sé%?sTrﬁ~ “wses
outlets such as local newspaper, public-access cable, information repositoriewghborhood
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forums, armta-dedieatedwebsite- Additional activities will lnclude"l the~-development-ofa
Lrownfields-rewsletter-and the creation of a Brownfields Team, representing various sectors of
the community and public. The Brownfields Team attends menthly meetings to provide
opportunities for stakeholders to provide input. Tequlac

A Consultant Proposal review team was established to ensure community involvement in the
selection of a qualified professional engineering and planning consultant, experienced in
brownfields identification and analysis. The Consultant Proposal review team was established
to read and review consultant proposals submitted to the City. This committee consists of the
Brownfields Coordinator, the Community Development Consulting Firm, and representatives
from the community, including members of the Warren Street Corridor community. As a result
of this initiative, Clough, Harbour & Associatesywas selected.

LifP
The City hosted a Brownflelds Workshop, sponsored by the EPA, and attended by a cross-
section of the community. The list of stakeholders compiled for this meetlng assisted the City in
developing its Brownfields Team. 1

okt

<y
To date, the consultant team has conducted—eegera+community involvement meetings. At
these meetings, the consultant team restates the Brownfields Program objectives and project
scope, and provides a summary of activities that have been completed to date. Meeting
attendees are encouraged to participate in roundtable discussions and workshop activities.

One of the key elements of the CIP is the assistance of the Northeast Hazardous Substance
Research Center (NHSRC). The NHSRC is an EPA-funded consortium of colleges and
universities headed by the New Jersey Institute of Technology. The NHSRC provides
assistance to communities involved in brownfields through programs such as Technical
Outreach Services for Communities and Technical Assistance to Brownfields Communities.

The City also regularly solicits community input through the annual Citizen Participation Process
that is required under the Entitlement Community Development Block Grant Program (CDBG)
administered by HUD. This process is conducted to collect public comments and determine
priorities regarding.the use of CDBG funding provided to the City.

. Brownfield Site Activities
Site Inventory

Of the five identified brownfield areas within the City, redevelopment of the Warren Street
.Corridor has the highest priority, and therefore is the focus of the Pilot. Initially, an area-wide
assessment and inventory of the Warren Street Corridor properties was completed to identify
environmental concerns and classify parcels according to both environrienta) risks and future
development potential. The City selected Clough, Harbour & Associa &H lanning and
engineering consultant experienced in brownfields identification and analysis, to assist with site
inventory, identification, environmental assessment and end use planning and analysis.

To assist with the site inventory, the consultant team obtained database and geographical
information system (GIS) data from Warren County and the City of Glens Falls. GIS was then
used to prepare zoning and land use maps. The consultant team also searched an
environmental database for brownfields properties within the Warren Street Corridor. The full
site inventory for Glens Falls resulted in 645 parcels within the area of jurisdiction.

Using GIS, the consultant team then distinguished the sites by type of parcel: residential,
commercial, industrial, etc. Brownfields parcels of interest were then grouped by location and

8/5/03-Glens Falls, NY
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assigned an index identifier. Initial parcels of interest totaled 74 parcels. The Brownfields
Team, composed of members of the community, reviewed and discussed the initial parcels of
interest and provided additional input to the consulting team.

A Brownfields Site Ranking Worksheet was used to further develop the site inventory. Each
parcel of interest was examined for the following attributes: land use, environmental condition,
buildings/structures, occupancy, economic incentives, impact to low/moderate income area, job
creation potential, and redevelopment/reuse potential. The worksheet identified ranking criteria
specific to each attribute. Values were assigned and a weighted score was developed.

The consultant team selected 50 parcels of interest within the Warren Street Corridor for further
evaluation, from a total of 645 properties within the entire Pilot jurisdiction area. Field data was
then collected to help prioritize and rank the parcels of interest for redevelopment.

Site Selection

Following the area-wide assessment and inventory of the Warren Street Corridor properties, the
site selection process was begun. The site selection process involved input and participation
from members of the Brownfields Team, property owners in the Warren Street Corridor, and
public forums held with neighborhood groups and other community organizations. Using the
ranking results developed by the site inventory, owners of the top-ranking parcels were
contacted and interviewed to verify interest in the program. Parcels whose owners were not
interested in participating were then be eliminated from the listing. Once the top-ranking
parcels with site access were determined, the consulting team reviewed the selected sites with
the Brownfields Team.

Seven parcels were selected from the inventory by the Brownfields Team to be targeted sites.
Access agreements have been sent to the subject property owners to that their properties could
be included in the Brownfields Program. To date, access agreements have been obtained from
three property owners. The targeted sites are: 20 EIm Street, 36 EIm Street, 34-38 Elm Street

(City-owned), and 107-117 Warren Street. T le.l:h’ $le Be th—_—:d L e
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Site Assessment and Reuse Planning

Fe-date Phase | ESA reports have completed on the three sites that the City has gained
access to, as well as the sit fently owned by the City (34-38 Elm Street). In the March 2003
letter which transmitt e Phase Il Work Plans to the EPA for review, the City requested the
funds associategith the final three phase | ESA’s to be dedicated to the Phase I
investigations /A public meeting was held on March 3,2003, to discuss the pending Phase |l
assessmentsk_The Brownfield Team agreed Phase Il ESAs would be completed relative to 20
Elm Street, 36 EIm Street, and 10/-117 Warren Stree;ﬂ?,h e Il assessment work v‘vj‘! BegiA was ;v\il.‘q{n}
upon-feceipt-ef agency approval,of the Work Plans. Aet the Phas,’-bl!, Cs:j‘tg‘al%g;'smeﬁ "Aa?e in Seplrabes
completed, a-cempletienreperwill be submitted to the agencies,and-ansther public meeting o{ 2003
wi held)to inform the community of the assessment results. The City will also confer withl A
neighborhood groups to determine the best redevelopment options for a given parcel.

Soom "\Q‘" RASAR (0\‘"9 are Submdfzd
Please refer to specific site profiles for the City of Glens Falls for more information.

IV. Measures of Success

Properties Estimated in Brownfields Pilot Area: 645

8/5/03-Glens Falis, NY
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For the entire Pilot area, the number of properties/parcels which have been identified by the
Pilot as brownfields. The Pilot area includes the entire jurisdiction of the Pilot (e.g., the entire
City of Chicago or the State of Minnesota), not just the specific area(s) that the Pilot has
defined as target areas.

Properties Reported to be Contained in Pilot Inventory: 645

For the entire Pilot area, the number of properties/parcels which have been included in an
inventory of brownfields properties/parcels. Types of brownfields inventories include: lists,
spreadsheets, and databases (geographic information systems or other forms). These
inventories may include lists such as a foreclosure list of abandoned industrial sites, a state list
of no-further actions sites, etc.

Properties Reported to be Targeted by Pilot: A 5

For the entire Pilot area, the number of brownfields properties/parcels the Pilot reports it is
“targeting”, or at which the Pilot says it will conduct, is conducting, or has conducted activities
such as assessment, cleanup planning, facilitation of redevelopment, community outreach, etc.
V. Non-Site Specific Funding Leveraged

Funding that has been leveraged under the pilot program, but cannot be attributed to any one
site.

A. Non-Site Specific Funding Leveraged for Assessment
Funded by: O Local (City) 0 Local (County) OO Private 3 State 0O Other Federal

Amount Funded: $
Additional information concerning funding:

B. Non-Site Specific Funding Leveraged for Cleanup
Funded by: O Local (City) 0 Local (County) O Private O State O Other Federal

Amount Funded: $
Additional information concerning funding:

C. Non-Site Specific Funding Leveraged for Redevelopment
Funded by: O Local (City) O Local (County) (OO Private 0 State [ Other Federal

Amount Funded: $

Additional information concerning funding:

VIi. Current Activities
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VII. Contact Information

Pilot Contact

Name: Roy Thomas
Title: Director of Community Development
Organization: City of Glens Falls
Address: 42 Ridge Street
Glens Falls, NY 12801
Phone: (518) 761-3883
Fax: (518) 761-5029
email: townie@capital.net
EPA Contact
Name: Lya Theodoratos
Title: Brownfields Project Manager

Organization: United States Environmental Protection Agency
Address: USEPA

290 Broadway, 18" Floor

New York, NY 10007

Phone: (212) 637-3260
Fax: (212) 637-4360
e-mail: theodoratos.lya@epa.gov

For more information on EPA’s Brownfields Initiative visit EPA’s website at:
National Website http://www.epa.gov/brownfields
Regional Website http://www.epa.gov/region02/superfund/brownfields
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#7 July 31, 2002
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Glens Falls, New York
Brownfields Pilot Site Profile
36 EIm Street Site

U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

Government ‘ Community

1. Site Information

Site Name: 36 EIm Street Site

Site Location/Address: 36 EIm Street

Site Acreage: 0.13 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Description and Current Ownership (what is on the site currently; what activities occurred
there; who owns the site?). The Site is privately owned and is currently occupied by a three
story, 17,550 square foot masonry building. Currently the Site is used for the storage of
restaurant equipment and supplies.We-ground storage tanks are on-site, but are not
being used. @B\ _ o\

Site History and Past Ownership (what type of business was on the site; what was the site used
for; who were the past owners?): Historically, the Site was used as a textile manufacturing
facility. The building had been heated using a fuel oil-fired heating system, four aboveground
storage tanks held the fuel oil.

Planned Reuse: Business Incubator.

Communities/Groups Involvement: Not provided.

2. Phase |
Site Assessment Started: B Yes O No Date: 2002
Site Assessment Completed: B Yes O No Date: 2002
. Funded By: O Local (City) 0O Local (County) O Private O State H EPA Pilot
O Other Federal O Prior to Pilot
Amount Funded:ﬁ 000

Additional information concerning funding:

Glens Falls, NY - 36 Elm St.
8/5/03 1



3. Phase |l

Site Assessment Started: ‘ﬂYes /%{ Date: S&("w«‘,g( 20073

Site Assessment Completed: O Yes B No Date:

Funded By: OLocal (City) OLocal (County) O Private [ State @ EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded: 4 N’_‘x PO \,J& lpa/
CA,

Additional information concerning funding: Phase Il work plans have been submitted to,{he
EPA.

4. Phase lll {inciludes remedial plan)

Site Assessment Started: O Yes B No Date:
Site Assessment Completed: O Yes - M No Date:

Funded By: OLocal (City) OLocal (County) O Private O State O EPA Pilot
0O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? [ Yes ONo

6. Contaminants

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property please check not applicable (N/A). List known
contaminants in the space provided. '

Media Yes, No, Und., N/A Contaminants

Soil/Sediments Und.

Groundwater Und.

Surface Water Und.

Building Yes Polychlorinated binphenyl (PCB) light ballasts,
potential asbestos building material, potential
lead-based paint coated surfaces

Glens Falls, NY - 36 EIm St.
8/5/03 2



Other:_tanks Yes Four aboveground storage tanks

7. Cleanup Activities

Cleanup Activities Started? O Yes H No .

Cleanup Activities Complete? O Yes N No
Funded By: O Local (City) 0O Local (County) 0O Private
Amount Funded:$

Additional information concerning funding:

Date:
Date:

O State O Other Federal

8. Redevelopment Dollars

Redevelopment Started? O Yes B’ No
Funded By: O Local (City) O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Briefly describe redevelopment on the site:

Date:

O State O Other Federal

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

Glens Falls, NY - 36 Eim St.
8/5/03 3
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Glens Falls, New York
Brownfields Pilot Site Profile
107-117 Warren Street Site

U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

Community

Government

1. Site Information

Site Name: 107-117 Warren Street Site

Site Location/Address: 107-117 Warren Street

~ Site Acreage: 1.95 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Description and Current Ownership (what is on the site currently; what activities occurred
there; who owns the site?): The Site privately owned and is currently occupied by a two to three
story, 15,400 square foot wooden and concrete block building, and a single-story, 2,640 square
foot concrete block building. Portions of the garage space are currently used for storage of
lawn maintenance equipment and supplies.

Site History and Past Ownership (what type of business was on the site; what was the site used
for; who were the past owners?): Historically, the Site was used for automotive sales and
service. There is a 4,000 gallon fuel oil underground storage tank still on-site that had been
used to hold fuel oil for the heating system.

Planned Reuse: Commercial Development (Service and Retail)

Communities/Groups Involvement: Not provided.

2. Phase |
Site Assessment Started: B Yes O No Date: 2002
Site Assessment Completed: B Yes 0O No Date: 2002

Funded By: O Local (City) OLocal (County) O Private O State ™M EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded: Q ,40!2

Additional information concerning funding:

Glens Falls, NY - 107-117 Warren St.
8/5/03 1



3. Phase I

Site Assessment Started: ®Yes M) Date: §p‘2/{:~v0700 Zéé 3

Site Assessment Completed: O Yes B No Date:

Funded By: O Local (City) OLocal (County) O Private [ State mEPA Pilot
J Other Federal O Prior to Pilot

Amount Funded:_ 7,000 wa o@@"‘”‘)‘& L«a,

Additional information concerning funding: Phase Il work plans have been submitted to,the
EPA.

4. Phase lll (includes remedial plan)

Site Assessment Started: O Yes B No Date:
Site Assessment Completed: O Yes B No Date:

Funded By: O Local (City) OLocal (County) O Private 0O State O EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? 0O Yes [INo

6. Contaminants

Contaminants: Indicate if contaminants have been found in the property/parcel. Iif analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property please check not applicable (N/A). List known
contaminants in the space provided.

Media Yes, No, Und., N/A | Contaminants

Soil/Sediments Und.

Groundwater Und.

Surface Water Und.

Building Yes Polychlorinated binphenyl (PCB) light ballasts,
potential asbestos building material, potential
lead-based paint coated surfaces

Glens Falls, NY - 107-117 Warren St.
8/5/03 2



Other:_UST

Yes

4,000 gallon fuel oil underground storage tank

7. Cleanup Activities

Cleanup Activities Started?
Cleanup Activities Complete?
Funded By: O Local (City)
Amount Funded:$

Additional information concerning funding:

O Yes
OYes

O Local (County) 0O Private

H No Date:

B No Date:

0 State O Other Federal

8. Redevelopment Dollars _

Redevelopment Started?
Funded By: O Local (City)
Amount Funded:$
Additional information concerning funding:

Briefly describe redevelopment on the site:

O Yes

O Local (County) 0O Private

M No Date:

O State O Other Federal

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

Glens Falls, NY - 107-117 Warren St.
8/5/03
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Glens Falls, New York
Brownfields Pilot Site Profile

20 Elm Street Site
U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

Government

Community

1. Site Information

Site Name: 20 Elm Street Site

Site Location/Address: 20 EIm Street

Site Acreage: 1.61 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Description and Current Ownership (what is on the site currently; what activities occurred
there; who owns the site?): The Site is privately owned and currently occupied by a three story,
45,577 square foot brick building constructed in 1920. The building is used for storage, rental,
and construction of theatrical equipment, props, and scenery.

Site History and Past Ownership (what type of business was on the site; what was the site used
for: who were the past owners?): Historically, the Site was used for manufacturing of silk
thread. The building was heated by coal and fuel oil in the past.

Planned Reuse: Commercial development (multi-use)

Communities/Groups involvement: Not provided.

2. Phase |
Site Assessment Started: B Yes O No Date: 2002
Site Assessment Completed: B Yes O No Date: 2002

Funded By: O Local (City) OLocal (County) O Private 0O State ® EPA Pilot
0 Other Federal O Prior to Pilot

Amount Funded: -2 )‘l‘/DO

Additional information concerning funding:

Glens Falls, NY - 20 Elm St.
8/5/03 1



3. Phase ll
Site Assessment Started: O Yes B No Date:
Site Assessment Completed: O Yes B No Date:

Funded By: O Local (City) OLocal (County) O Private [ State [ EPA Pilot
O Other Federal 3 Prior to Pilot

Amount Funded: | a,vwl W l’%

Additional information concerning funding: Phase Il work plans have been submitted to, EPA.

N
Howwo‘_,’ %‘4 g,_'.k_ O Lo @A’ c&wbzg 'Lo $C0’&'\v\v~n_ u?# C\KM
4. Ph ll (includ dial plan) L %ﬁ?l Ao o
. Phase lll {includes remedial plan rw jld cet \’“\'N«L\u H V\o_k e
. RO vt
Site Assessment Started: O Yes B No Date:
Site Assessment Completed: O Yes O No Date:

Funded By: O Local (City) O Local (County) O Private O State [ EPA Pilot
) J Other Federal [J Prior to Pilot

Amount Funded:

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? O Yes ONo

6. Contaminants

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property please check not applicable (N/A) List known
contaminants in the space provided.

Media Yes, No, Und., N/A | Contaminants

Soil/Sediments Und.

Groundwater Und. .

Surface Water Und.

Building Yes Transformers, potential asbestos building materialé,
potential lead-based paint coated surfaces

Other: ___

Glens Falls, NY - 20 Eim St.
8/5/03 2



7. Cleanup Activities

Cleanup Activities Started? O Yes ® No
Cleanup Activities Complete? O Yes B No
Funded By: O Local (City) O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Date:

Date:

O State O Other Federal

8. Redevelopment Dollars

Redevelopment Started? O Yes N No
Funded By: O Local (City) O Local (County) 0O Private
Amount Funded:$

Additional information concerning funding:

Briefly describe redevelopment on the site:

Date:

O State 0O Other Federal

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

Glens Falls, NY - 20 Elm St.
8/5/03 3



Glens Falls, New York
Brownfields Pilot Site Profile
34-38 Warren Street Site

U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

Government | Community

1. Site Information

Site Name: 34-38 Warren Street Site

Site Location/Address: 34-38 Warren Street

Site Acreage: 0.5 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Description and Current Ownership (what is on the site currently; what activities occurred
there; who owns the site?): The Site is currently owned by the City and is used as a parking lot.

Site History and Past Ownership (what type of business was on the site; what was the site used
for; who were the past owners?). The Site has been used as a parking lot since the early
1970s.

Planned Reuse: Not provided.

Communities/Groups Involvement: Not provided.

2. Phase |
Site Assessment Started: B Yes O No Date: 2002
Site Assessment Completed: H Yes O No Date: 2002

Funded By: O Local (City) O Local (County) O Private O State M EPA Pilot
O Other Federal 0 Prior to Pilot

Amount Funded:

Additional information concerning funding: :

The Phase | ESA of 34-38 Warren Street inidcated that there were no recognized
environmental concerns associated with this site. As a result, no further investigation of the
property is warranted or recommended at this time.

Glens Falls, NY - 34-38 Warren St.
8/5/03 1



3. Phase ll
Site Assessment Started: O Yes W No Date:
Site Assessment Completed: O Yes B No Date:

Funded By: O Local (City) O Local (County) O Private O State O EPA Pilot
0 Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

4. Phase IlI (includes remedial plan)

Site Assessment Started: O Yes ® No Date:
Site Assessment Completed: O Yes B No ~ Date:

Funded By: O Local (City) O Local (County) O Private 0O State [ EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? O Yes H No

6. Contaminants

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property please check not applicable (N/A). List known
contaminants in the space provided.

Media Yes, No, Und., N/A | Contaminants
Soil/Sediments No
Groundwater No
Surface Water No
Building N/A

Glens Falls, NY - 34-38 Warren St.
8/5/03 2



Other:

7. Cleanup Activities

Cleanup Activities Started? O Yes B No
Cleanup Activities Complete? O Yes B No
Funded By: O Local (City) 0O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Date:
Date:

O State O Other Federal

8. Redevelopment Dollars

Redevelopment Started? O Yes ® No
Funded By: O Local (City) 0O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Briefly describe redevelopment on the site:

Date:

0O State O Other Federal

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

Glens Falls, NY - 34-38 Warren St.
8/5/03 3




Industry . Business

Glens Falls, New York
Brownfields Pilot Site Profile
34-38 Warren Street Site

U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

1. Site Information

Site Name: 34-38 Warren Street Site

Site Location/Address: 34-38 Warren Street

Site Acreage: 0.5 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Description and Current Ownership (what is on the site currently; what activities occurred
there; who owns the site?): The Site is currently owned by the City and is used as a parking lot.

Site History and Past Ownership (what type of business was on the site; what was the site used
for; who were the past owners?): The Site has been used as a parking lot since the early
1970s.

Planned Reuse: Not provided.‘

Communities/Groups Involvemeni: Not provided.

2. Phase |
Site Assessment Started: B Yes 0O No Date: 2002
Site Assessment Completed: M Yes O No Date: 2002

Funded By: O Local (City) OLocal (County) 1 Private [0 State B EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

The Phase | ESA of 34-38 Warren Street inidcated that there were no recognized
environmental concerns associated with this site. As a result, no further investigation of the
property is warranted or recommended at this time.

Glens Falls, NY - 34-38 Warren St.
8/5/03 1



3. Phase |l
Site Assessment Started: O Yes W No - Date:
Site Assessment Completed: O Yes # No Date:

Funded By: O Local (City) OLocal (County) [ Private 0O State [ EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

4, Phése lll (includes remedial plan)
Site Assessment Started: O Yes B No Date:
Site Assessment Completed: OYes M No Date:

Funded By: O Local (City) O Local (County) [ Private O Staté O EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? [ Yes M No

6. Contaminants

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property piease check not apphcable (N/A). List known
contaminants in the space provided.

Media Yes, No, Und., N/A Contaminants
Soil/Sediments ‘No
Groundwater No
Surface Water No
Building N/A

Glens Falls, NY - 34-38 Warren St.
8/5/03 2



Other:

7. Cleanup Activities

Cleanup Activities Started? O Yes H No
Cleanup Activities Complete? O Yes ® No
Funded By: O Local (City) O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Date:

Date:

O State [ Other Federal

8. Redevelopment Dollars

Redevelopment Started? O Yes H No
Funded By: O Local (City) O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Briefly describe redevelopment on the site:

Date:

0O State 0O Other Federal

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

N

Glens Falls, NY - 34-38 Warren St.
8/5/03 3




City of Glens Falls, New York
Brownfields Assessment Demonstration Pilot

U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

Government | Community

Program Information

The EPA Brownfields Economic Redevelopment Initiative is designed to empower States, communities, and other
stakeholders in economic redevelopment to work together in a timely manner to prevent, assess, safely clean up,
and sustainably reuse brownfields. A brownfield is an abandoned, idled, or under-used industrial or commercial
facility where expansion or redevelopment is complicated by real or perceived contamination. Since 1995, EPA has
funded more than 300 Brownfields Assessment Demonstration Pilots, at up to $200,000 each, enabling localities to
clarify environmental contamination issues in order to facilitate redevelopment. Pilot funds are for site assessment,
reuse planning and related community involvement. EPA Region 2 provides direct support to the States, Tribes,
counties, municipalities, and communities of New York, New Jersey, Puerto Rico and the US Virgin Islands as they
continue to seek new methods to promote site assessment, environmental cleanup, and redevelopment.

l. Overview

in May 2000, the U.S. Environmental Protection Agency (EPA) selected the City of Glens Falis,
New York, to receive a Brownfields Demonstration Assessment Pilot grant. Glens Falls is a
small city (approximately 15,000 residents and 3.9 square miles) located in upstate New York
along the Hudson River in Warren County. Its proximity to the forest-rich Adirondacks makes it
a gateway to the Adirondack region. The City’s location has also made it a major supplier of
paper and the site of manufacturing industries such as cement processing, textiles, metal
fabrication, lumber, pulp, and paper mills for more than a century.

However, over the past 40 years, many of these manufacturing properties have been
abandoned and vacated as international competition, increased automation, and large-scale
price reductions resulted in factory closings and-lost jobs. During the past few decades, Glens
Falls has seen a large shift of population and industry out of the community. Population has
fallen by almost a thousand people per decade while surrounding towns have grown rapidly.

Glens Falls’ Warren Street Corridor, and its surrounding neighborhood, has been particularly
hard hit by these losses and has a poverty rate of 20.4 percent. In addition, the numerous
brownfields in the area have not only blighted the neighborhood but have also decreased local
investment and local pride. To reverse these conditions, Glens Falls identified the Warren
Street Corridor as a primary target for economic revitalization. Warren Street is a major
gateway to the City of Glens Falls and is also a primary route through one of the City's poorest
areas.

The City’s brownfields program has identified brownfields areas which may require remediation,
and are slated for cleanup and reuse activities using funds leveraged from public and private
sources. Through discussions held by local development officials and neighborhood groups, it
has been determined that the assessment and redevelopment of the Warren Street Corridor
has the highest priority of the areas, and as a result will become the focus of the Brownfields
Pilot.
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Other brownfields work that is currently being performed by the City outside of the Brownfields
Pilot Program includes the redevelopment of a site directly adjacent to City Hall, in the
downtown Three Squares Historic District. This work is being performed under the NYSDEC
Brownfields program. The City is also redevelopmg brownfields acreage owned by the City
(known as Veteran's Field) and located in the Town of Queensbury, into a light
industrial/technical park.

In order to address the City’s brownfield sites outside of the Warren Street Corridor and the
Brownfields Pilot Program, Glens Falls has partnered with numerous groups and agencies. For
example, the City has recently received $31,500 in funding from the New York Department of
Environmental Conservation (DEC) to investigate one of the brownfields outside of the Warren
Street Corridor. Additionally, investigation of a landfill contaminated with polychlorinated
biphenyls (PCB) will be funded by the City and DEC. Other groups with whom the City may
form partnerships include the Feeder Canal Alliance, a non-profit citizen organization founded
in 1987 to preserve and enhance the Feeder Canal, the U.S. Department of Housing and Urban
Development (HUD), the Warren County Planning Department, and the Adirondack Regional

Chamber of Commerce.
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As part of Glens Falls’ overall plans for both eCoNOMIC an community

brownfields strategy seeks to reclaim older abandoned and underutilized industrial sntes for a C:\"‘_::t {_‘\‘"’
variety of productive uses including industrial development, commercial development, and bevertets -

public open space. Glens Falls’ brownfields program is carried out by the City’s Economic
Development Department.

The Warren Street Corridor project will soon become part of a larger plan that is currently being
developed by the City. The city-wide Master Plan will incorporate all of the City’s brownfields
redevelopment efforts and will involve public forums to shape the final goals and objectives of
the City’s brownfields program and to develop specific plans of action. The focus of the Master
Plan is business recruitment and downtown revitalization. According to City officials involved
with the draft Master Plan, the Warren Street Corridor is a prime area targeted for new
business and development.

One of the City’s first activities under the Pilot was the formation of a Brownfields Team to
assist the project director with resource coordination, activity planning, and program
implementation. The Brownfields Team consists of representatives from city and county
economic development groups, state environmental officials, businesses, local banking and real
estate officials, and other members of the public affected by brownfield sites.

Community Involvement

The City has already developed strong ties with various community groups under the existing
redevelopment programs. As one of the first tasks, the City intends to increase the amount of
community involvement under the Pilot through the implementation of a Community
Involvement Plan (CIP). The objective of the CIP is to identify, organize, and involve the
affected communities and citizens in the site selection, assessment, and cleanup process. To
educate and inform the public on the City’s brownfields progress, the Cltywﬁ-uséft)a?sTrTg'“ uses
outlets such as local newspaper, public-access cable, information repositories, neighborhood
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forums, amd-a-dedieated-website- Additional activities will mclude"l the-development-efa
-krownfields-newsiettarand the creation of a Brownfields Team, representing various sectors of
the community and public. The Brownfields Team attends menthiy meetings to provide
opportunities for stakeholders to provide input. Tequlac

A Consultant Proposal review team was established to ensure community involvement in the
selection of a qualified professional engineering and planning consultant, experienced in
brownfields identification and analysis. The Consultant Proposal review team was established
to read and review consultant proposals submitted to the City. This committee consists of the
Brownfields Coordinator, the Community Development Consulting Firm, and representatives
from the community, including members of the Warren Street Corridor community. As a resulit
of this initiative, Clough, Harbour & Associatesywas selected.

LifP
The City hosted a Brownfields Workshop, sponsored by the EPA, and attended by a cross-
section of the community. The list of stakeholders compiled for this meeting assisted the City in
developing its Brownfields Team. L

okt

(-]
To date, the consultant team has conducted‘eegerel-community involvement meetings. At
these meetings, the consultant team restates the Brownfields Program objectives and project
scope, and provides a summary of activities that have been completed to date. Meeting
attendees are encouraged to participate in roundtable discussions and workshop activities.

One of the key elements of the CIP is the assistance of the Northeast Hazardous Substance
Research Center (NHSRC). The NHSRC is an EPA-funded consortium of colleges and
universities headed by the New Jersey Institute of Technology. The NHSRC provides
assistance to communities involved in brownfields through programs such as Technical
Outreach Services for Communities and Technical Assistance to Brownfields Communities.

The City also regularly solicits community input through the annual Citizen Participation Process
that is required under the Entitlement Community Development Block Grant Program (CDBG)
administered by HUD. This process is conducted to collect public comments and determine
priorities regarding the use of CDBG funding provided to the City.

ill. Brownfield Site Activities
Site Inventory

Of the five identified brownfield areas within the City, redevelopment of the Warren Street
Corridor has the highest priority, and therefore is the focus of the Pilot. Initially, an area-wide
assessment and inventory of the Warren Street Corridor properties was completed to identify
environmental concerns and classify parcels according to both environmenta) risks and future
development potential. The City selected Clough, Harbour & Associa & lanning and
engineering consultant experienced in brownfields identification and analysis, to assist with site
inventory, identification, environmental assessment and end use planning and analysis.

To assist with the site inventory, the consultant team obtained database and geographical
information system (GIS) data from Warren County and the City of Glens Falls. GIS was then
used to prepare zoning and land use maps. The consultant team also searched an
environmental database for brownfields properties within the Warren Street Corridor. The full
site inventory for Glens Falls resulted in 645 parcels within the area of jurisdiction.

Using GIS, the consultant team then distinguished the sites by type of parcel: residential,
commercial, industrial, etc. Brownfields parcels of interest were then grouped by location and
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assigned an index identifier. Initial parcels of interest totaled 74 parcels. The Brownfields
Team, composed of members of the community, reviewed and discussed the initial parcels of
interest and provided additional input to the consulting team.

A Brownfields Site Ranking Worksheet was used to further develop the site inventory. Each
parcel of interest was examined for the following attributes: land use, environmental condition,
buildings/structures, occupancy, economic incentives, impact to low/moderate income area, job
creation potential, and redevelopment/reuse potential. The worksheet identified ranking criteria
specific to each attribute. Values were assigned and a weighted score was developed.

The consultant team selected 50 parcels of interest within the Warren Street Corridor for further
evaluation, from a total of 645 properties within the entire Pilot jurisdiction area. Field data was
then collected to help prioritize and rank the parcels of interest for redevelopment.

Site Selection

Following the area-wide assessment and inventory of the Warren Street Corridor properties, the
site selection process was begun. The site selection process involved input and participation
from members of the Brownfields Team, property owners in the Warren Street Corridor, and
public forums held with neighborhood groups and other community organizations. Using the
ranking results developed by the site inventory, owners of the top-ranking parcels were
contacted and interviewed to verify interest in the program. Parcels whose owners were not
interested in participating were then be eliminated from the listing. Once the top-ranking
parcels with site access were determined, the consulting team reviewed the selected sites with
the Brownfields Team.

Seven parcels were selected from the inventory by the Brownfields Team to be targeted sites.
Access agreements have been sent to the subject property owners to that their properties could
be included in the Brownfields Program. To date, access agreements have been obtained from
three property owners. The targeted sites are: 20 Eim Street, 36 Elm Street, 34-38 Elm Street
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For the entire Pilot area, the number of properties/parcels which have been identified by the
Pilot as brownfields. The Pilot area includes the entire jurisdiction of the Pilot (e.g., the entire
City of Chicago or the State of Minnesota), not just the specific area(s) that the Pilot has
defined as target areas.

Properties Reported to be Contained in Pilot Inventory: 645

For the entire Pilot area, the number of properties/parcels which have been included in an
inventory of brownfields properties/parcels. Types of brownfields inventories include: lists,
spreadsheets, and databases (geographic information systems or other forms). These
inventories may include lists such as a foreclosure list of abandoned industrial sites, a state list
of no-further actions sites, etc.

Properties Reported to be Targeted by Pilot: 4 5

For the entire Pilot area, the number of brownfields properties/parcels the Pilot reports it is
“targeting”, or at which the Pilot says it will conduct, is conducting, or has conducted activities
such as assessment, cleanup planning, facilitation of redevelopment, community outreach, etc.
V. Non-Site Specific Funding Leveraged

Funding that has been leveraged under the pilot program, but cannot be attributed to any one
site.

A. Non-Site Specific Funding Leveraged for Assessment
Funded by: O Local (City) O Local (County) (I Private 0 State O Other Federal

Amount Funded: $
Additional information concerning funding:

B. Non-Site Specific Funding Leveraged for Cleanup
Funded by: O Local (City) O Local (County) O Private 0 State O Other Federal

Amount Funded: $

Additional information concerning funding:

C. Non-Site Specific Funding Leveraged for Redevelopment
Funded by: O Local (City) O Local (County) O Private O State O Other Federal

Amount Funded: $

Additional information concerning funding:

VIi. Current Activities
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VIl. Contact Information

Pilot Contact
Name:

Title:
Organization:
Address:

Phone:
Fax:
email:

EPA Contact
Name:
Title:
Organization:
Address:

Phone:
Fax:
e-mail:

Roy Thomas

Director of Community Development
City of Glens Falls

42 Ridge Street

Glens Falls, NY 12801

(518) 761-3883

(518) 761-5029

townie@capital.net

Lya Theodoratos

Brownfields Project Manager

United States Environmental Protection Agency
USEPA

290 Broadway, 18" Floor

New York, NY 10007

(212) 637-3260

(212) 637-4360

theodoratos.lya@epa.gov

For more information on EPA's Brownfields Initiative visit EPA’s website at:
National Website http://www.epa.gov/brownfields
Regional Website http://www.epa.gov/region02/superfund/brownfields
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Glens Falls, New York
Brownfields Pilot Site Profile

36 Elm Street Site
U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

, =
Government Community

1. Site Information

Site Name: 36 Elm Street Site

Site Location/Address: 36 Eim Street

Site Acreage: 0.13 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Description and Current Ownership (what is on the site currently; what activities occurred
there; who owns the site?): The Site is privately owned and is currently occupied by a three
story, 17,550 square foot masonry building. Currently the Site is used for the storage of
restaurant equipment and supplies.ﬁs@e-ground storage tanks are on-site, but are not
being used. ~— o\

Site History and Past Ownership (what type of business was on the site; what was the site used
for; who were the past owners?): Historically, the Site was used as a textile manufacturing
facility. The building had been heated using a fuel oil-fired heating system, four aboveground
storage tanks held the fuel oil.

Planned Reuse: Business Incubator.

Communities/Groups Involvement: Not provided.

2. Phase |
Site Assessment Started: M Yes O No Date: 2002
Site Assessment Completed: B Yes O No Date: 2002
. Funded By: O Local (City) OLocal (County) O Private 0O State R EPA Pilot
O Other Federal O Prior to Pilot
Amount Funded:ﬁ A000 |

Additional information concerning funding:

Glens Falls, NY - 36 EIm St.
8/5/03 1



3. Phasel ll

Site Assessment Started: ‘%Yes MD/ Date: Sp(“aw\‘,z( 20035

Site Assessment Completed: JYes B No Date:

Funded By: O Local (City) O Local (County) O Private [ State # EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded: 000 N_A @b uJ\ lna/
c

Additional information concerning funding: Phase Il work plans have been submitted tols_he
EPA.

4. Phase lll {(includes remedial plan)

Site Assessment Started: O Yes H No Date:
Site Assessment Completed: O Yes ® No Date:

Funded By: O Local (City) OLocal (County) O Private 0O State [ EPA Pilot
O Other Federal O Prior to Pilot

'Amount Funded:

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? OYes ONo

6. Contaminants

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property please check not applicable (N/A). List known
contaminants in the space provided.

Media Yes, No, Und., N/A Contaminants

Soil/Sediments Und.

Groundwater Und.

Surface Water Und.

Building Yes Polychlorinated binphenyl (PCB) light ballasts,
potential asbestos building material, potential
lead-based paint coated surfaces

Glens Falls, NY - 36 EIm St.
8/5/03 2



Other:_tanks Yes Four abovéground storage tanks

7. Cleanup Activities

Cleanup Activities Started? O Yes H No
Cleanup Activities Complete? O Yes H No
Funded By: O Local (City) O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Date:

Date:

O State O Other Federal

8. Redevelopment Dollars

Redevelopment Started? O Yes B No
Funded By: O Local (City) 0 Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Briefly describe redevelopment on the site:

Date:

O State [J Other Federal

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

Glens Falls, NY - 36 Elm St.
8/5/03 3




Glens Falls, New York
Brownfields Pilot Site Profile

107-117 Warren Street Site
U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

Government | Community

1. Site Information

Site Name: 107-117 Warren Street Site

Site Location/Address: 107-117 Warren Street

Site Acreage: 1.95 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Deséription and Currgnt Ownership (what is on the site currently; what activifies occurred
there; who owns the site?): The Site privately owned and is currently occupied by a two to three
story, 15,400 square foot wooden and concrete block building, and a single-story, 2,640 square
foot concrete block building. Portions of the garage space are currently used for storage of
lawn maintenance equipment and supplies.

Site History and Past Ownership (what type of business was on the site; what was the site used
for; who were the past owners?): Historically, the Site was used for automotive sales and
service. There is a 4,000 gallon fuel oil underground storage tank still on-site that had been
used to hold fuel oil for the heating system.

Planned Reuse: Commercial Development (Service and Retail)

Communities/Groups Involvement: Not provided.

2. Phase |
Site Assessment Started: . M Yes O No Date: 2002
Site Assessment Completed: B Yes O No Date: 2002

Funded By: D Local (City) O Local (County) O Private O State M EPA Pilot
O Other Federal 0 Prior to Pilot

Amount Funded: Q ,40!2

Additional information concerning funding:

Glens Falls, NY - 107-117 Warren St.
8/5/03 1



3. Phase ll

Site Assessment Started: ® Yes %’6 Date: 5421;-«95% eSS

Site Assessment Completed: OYes B No Date:

Funded By: O Local (City) OLocal (County) O Private [ State ®@EPA Pilot
0 Other Federal OJ Prior to Pilot

Amount Funded:_%_@_ MJ M L‘a'

Additional information concerning funding: Phase |l work plans have been submitted to,the
EPA.

4. Phase lll (includes remedial plan)

Site Assessment Started: O Yes H No Date:
Site Assessment Compieted: OYes ® No Date:

Funded By: O Local (City) OLocal (County) O Private 0O State 0O EPA Pilot
0 Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? O Yes ONo

6. Contaminants

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property please check not applicable (N/A). List known
contaminants in the space provided.

Media Yes, No, Und., N/A | Contaminants

Soil/Sediments Und.

Groundwater Und.

Surface Water Und.

Building Yes Polychlorinated binphenyl (PCB) light ballasts,
potential asbestos building material, pote ntial
lead-based paint coated surfaces

Glens Falls, NY - 107-117 Warren St.
8/5/03 2



Other:_UST Yes 4,000 gallon fuel oil underground storage tank

7. Cleanup Activities

Cleanup Activities Started? O Yes B No Date:

Cleanup Activities Complete? O Yes B No Date:

Funded By: O Local (City) 0O Local (County) O Private [ State O Other Federal
Amount Funded:$

Additional information concerning funding:

8. Redevelopment Dollars |

Redevelopment Started? a Yes | B No Date:

Funded By: O Local (City) O Local (County) O Private [ State O Other Federal
Amount Funded:$ .

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created

Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

Glens Falls, NY - 107-117 Warren St.
8/5/03 3



Glens Falls, New York
Brownfields Pilot Site Profile
20 Elm Street Site

U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

Government = Community

1. Site Information

Site Name: 20 Elm Street Site

Site Location/Address: 20 EIm Street

Site Acreage: 1.61 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Description and Current Ownership (what is on the site currently; what activities occurred
there; who owns the site?): The Site is privately owned and currently occupied by a three story,
45,577 square foot brick building constructed in 1920. The building is used for storage, rental,
and construction of theatrical equipment, props, and scenery.

Site History and Past Ownership (what type of business was on the site; what was the site used
for; who were the past owners?): Historically, the Site was used for manufacturing of silk
thread. The building was heated by coal and fuel oil in the past.

Planned Reuse: Commercial development (multi-use)

Communities/Groups Involvement: Not provided.

2. Phase |
Site Assessment Started: B Yes O No Date: 2002
Site Assessment Completed: W Yes O No Date: 2002

Funded By: O Local (City) OLocal (County) 0O Private DO State B EPA Pilot
0O Other Federal O Prior to Pilot

Amount Funded: < )‘(DO

Additional information concerning funding:

Glens Falls, NY - 20 Elm St.
8/5/03 1



3. Phasel 1l
Site Assessment Started: d Yes B No Date:
Site Assessment Completed: O Yes B No Date:

Funded By: O Local (City) 0O Local (County) O Private 0O State 0O EPA Pilot
0 Other Federal O Prior to Pilot

Amount Funded:__ W\AAl W (g’

Additional information concerning funding: Phase Il work plans have been submitted toAEPA.

vawu«.? Hoas 9(%. AN LQLA—‘ «&wtzzs {;o oQ-‘scaw‘"t’;-wm_ ,Upo&‘)"cleaj:w«.
4. Phase lll {includes remedial plan) }L&H&aﬂa : ]I.i “ckc‘*-'\ﬁ"hi “).‘)( fi :_:/ .
s :

Site Assessment Started: O Yes B No Date:

Site Assessment Completed: O Yes O No Date:

Funded By: O Local (City) OLocal (County) O Private 0O State [0 EPA Pilot
' O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? 0O Yes ONo

6. Contaminants .

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property please check not applicable (N/A). List known
contaminants in the space provided.

Media Yes, No, Und., N/A | Contaminants

Soil/Sediments Und.

Groundwater Und.

Surface Water Und.

Building Yes Transformers, potential asbestos building materials,
potential lead-based paint coated surfaces

Other:

Glens Falis, NY ~ 20 Elm St.
8/5/03 2



7. Cleanup Activities

Cleanup Activities Started? O Yes o No
Cleanup Activities Complete? O Yes @ No
Funded By: O Local (City) 0O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Date:
Date:

O State [ Other Federal

8. Redevelopment Dollars

Redevelopment Started? O Yes B No
Funded By: O Local (City) 0O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Briefly describe redevelopment on the site:

Date:

O State [ Other Federal

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

Glens Falls, NY - 20 EIm St.
8/5/03 3



Glens Falls, New York
Brownfields Pilot Site Profile
34-38 Warren Street Site

U.S. EPA, Region 2
290 Broadway '
New York, New York 10007 April 2003

Government | Community

1. Site Information

Site Name: 34-38 Warren Street Site

Site Location/Address: 34-38 Warren Street

Site Acreage: 0.5 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Description and Current Ownership (what is on the site currently; what activities occurred
there; who owns the site?): The Site is currently owned by the City and is used as a parking lot.

Site History and Past Ownership (what type of business was on the site; what was the site used
for; who were the past owners?): The Site has been used-as a parking lot since the early
1970s.

Planned Reuse: Not provided.

Communities/Groups Involvement: Not provided.

2. Phase |
Site Assessment Started: B Yes O No Date: 2002
Site Assessment Completed: W Yes ~ ONo Date: 2002

Funded By: [ Local (City) O Local (County) O Private O State B EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding: '

The Phase | ESA of 34-38 Warren Street inidcated that there were no recognized
environmental concerns associated with this site. As a result, no further investigation of the
property is warranted or recommended at this time.

Glens Falls, NY - 34-38 Warren St.
8/5/03 1



3. Phaselll
Site Assessment Started: O Yes B No Date:
Site Assessment Completed: OYes @ No Date:

Funded By: O Local (City) [OLocal (County) 1 Private 0O State 0O EPA Pilot
O Other Federal 3 Prior to Pilot

Amount Funded:

Additional information concerning funding:

4. Phase i (includes remedial plan)

Site Assessment Started: O Yes B No Date:
Site Assessment Completed: O Yes B No ~ Date:

Funded By: OLocal (City) OLocal (County) O Private [ State 0O EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded: ;

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? 0O Yes M No

6. Contaminants

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property please check not applicable (N/A). List known
contaminants in the space provided. ’

Media Yes, No, Und., N/A | Contaminants
Soil/Sediments No
Groundwater No
Surface Water No
Building N/A

Glens Falls, NY = 34-38 Warren St.
8/5/03 2



Other:

7. Cleanup Activities

Cleanup Activities Started? O Yes B No
Cleanup Activities Complete? O Yes H No
Funded By: O Local (City) O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

-

Date:
Date:

O State [ Other Federal

8. Redevelopment Dollars

Redevelopment Started? . O Yes M No
Funded By: O Local (City) 0O Local (County) O Private
Amount Funded:$

Additional information concerniﬁg funding:

Briefly describe redevelopment on the site:

Date:

O State O Other Federal

9. Jobs Create_d

Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

Glens Falls, NY - 34-38 Warren St.
8/5/03 . 3




Glens Falls, New York
Brownfields Pilot Site Profile

34-38 Warren Street Site
U.S. EPA, Region 2
290 Broadway
New York, New York 10007 April 2003

Government o Community

1. Site Information

Site Name: 34-38 Warren Street Site

Site Location/Address: 34-38 Warren Street

Site Acreage: 0.5 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Site Description and Current Ownership (what is on the site currently; what activities occurred
there; who owns the site?): The Site is currently owned by the City and is used as a parking lot.

Site History and Past Ownership (what type of business was on the site; what was the site used
for; who were the past owners?). The Site has been used as a parking lot since the early
1970s.

Planned Reuse: Not provided..

Communities/Groups InvoIvemenf: Not provided.

2. Phase |
Site Assessment Started: B Yes O No Date: 2002
Site Assessment Completed: B Yes 1 No Date: 2002

Funded By: O Local (City) OLlocal (County) O Private 0O State M EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

The Phase | ESA of 34-38 Warren Street inidcated that there were no recognized
environmental concerns associated with this site. As a result, no further investigation of the
property is warranted or recommended at this time.

Glens Falls, NY - 34-38 Warren St.
8/5/03 1



3. Phase il
Site Assessment Started: O Yes B No - Date:
Site Assessment Completed: O Yes H No Date:

Funded By: O Local (City) OLocal (County) I Private [ State 0O EPA Pilot
O Other Federal O Prior to Pilot

Amount Funded:

Additional information concerning funding:

4, Phése Il {includes remedial plan)

Site Assessment Started: O Yes M No Date:
Site Assessment Completed: O Yes M No Date:

Funded By: OLlocal (City) OLocal (County) O Private 0O State 0O EPA Pilot
O Other Federal (1 Prior to Pilot

Amount Funded:

Additional information concerning funding:

5. Cleanup Required

Is Cleanup Required? O Yes M No

6. Contaminants

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has
not been conducted or results are not yet available please check undetermined (Und.). If media
(e.g., surface water) is not found in the property please check not applicable (N/A). List known
contaminants in the space provided. :

Media Yes, No, Und., NJA | Contaminants
Soil/Sediments No
Groundwater No
Surface Water No
Building N/A

Glens Falls, NY - 34-38 Warren St.
8/5/03 2



Other:

7. Cleanup Activities

Cleanup Activities Started? O Yes B No
Cleanup Activities Complete? O Yes H No
Funded By: O Local (City) O Local (County) 0O Private
Amount Funded:$

Additional information concerning funding:

Date:
Date:

O State O Other Federal

8. Redevelopment Dollars

Redevelopment Started? O Yes ® No
Funded By: O Local (City) 0O Local (County) O Private
Amount Funded:$

Additional information concerning funding:

Briefly describe redevelopment on the site:

Date:

O State [0 Other Federal

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

N\

Glens Falls, NY - 34-38 Warren St.
8/5/03 3




